Town of Richmond

Amendment No. 1

Page 2
Original Agreement $50,000.00 (NTE)
Amendment $_2,000.00 (NTE)
Revised Total $52,000.00 (NTE)

All other provision of the AGREEMENT dated March 28, 2018 shall remain in
effect. ‘

If this AMENDMENT is acceptable, please sign both copies and return one of

them to our office, in the enclosed envelope, to confirm our amended
AGREEMENT.

Respectfully,

- GREEN MOUNTAIN ENGINEERING, INC,

A

Alan Huizenga, P.E.
President

ACKNOWLEDGMENT

MR. JOSH ARNESON, TOWN OF RICHMOND

Duly Authorized Agent Date of Execution

Witness to Signature

Executed in Duplicate
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GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
Williston, VT 05495-7274
(802) 862-5590 (Fax) 862-7598

September 5, 2019

Town of Richmond
Attn: Mr. Josh Arneson
PO Box 285

Richmond, VT 05477

RE:  Amendment No. 1: Agreement for Professional Engineering Services
East Main Street - Stormwater Outfall Design & Construction
GME Project No. 28-007

Dear Josh;
This AMENDMENT is written pursuant to a change in the Scope of Services to be

provided by Green Mountain Engineering, Inc., (CONSULTANT) as your (CLIENT)
consultant for the civil engineering assistance for a project in Richmond, Vermont.

SCOPE OF SERVICES

These changes in the Scope of Services are a result of the CLIENT’s request for
additional services for the re-bid of the project on two separate occasions.

BASIS OF COMPENSATION

The Basis of Compensation for the above-referenced items is revised as follows:

For additional services as outlined above, CLIENT shall pay the CONSULTANT a
Lump Sum Fee, based on the anticipated number of hours expended in the interest of
the Project, in an amount of Two Thousand Dollars ($2,000.00).
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